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ESTIMATE RUN 08/13/2021

ESTIMATE SUMMARY 08:32:59

CONTID: C23189         ESTIMATE NO: 0004 PROG 2005

PCN: 23189-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CO 109A SURFACE TREATMENT MP 0 TO 31 PERCENT TIME:

PROJECT NO: STR109A-020                   

CO 109A SURFACE TREATMENT MP 0 TO 31

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,130,200.61 PARTICIPATING $ $ 1,785,874.02

AWARD PROJECT AMT: 9,731,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.20

WORK DAYS

WORK DAYS

74.92%

2,541,041.64

1,785,874.02

1,785,874.02

1,785,874.02

$

$

$

$

7,589,158.97

0.00

7,589,158.97

0.00

7,589,158.97

-145,965.00

0.00

7,443,193.97

0.00

AMOUNT DUE 7,443,193.97 1,785,874.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,785,874.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BENT

OTERO  

74.0 TIME ALLOW: 125

ORIG TIME ALLOW: 125

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/08/202107/31/2021

01/14/2021

01/26/2021

02/05/2021

02/08/2021
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PCN: 23189-BID    ESTIMATE RUN 08/13/2021

PROJECT: STR109A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:32:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

620.000

EACH

4.00000

0010 *Removal of Asphalt Mat (Planing) 31,890.000

1,998.000

202-00240  
 

101,664.0033,888.000

5,994.00

33,888.000

SY  

3.00000

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

133.000

EACH

70.00000

0020 *Removal of Guardrail Type 3 0.000

25.000

202-01130  
 

100.0025.000

100.00

4,050.000

LF  

4.00000

0025 *Removal of End Anchorage 0.000

1.000

202-01300  
 

400.001.000

400.00

40.000

EACH

400.00000

0030 *Unclassified Excavation (Complete In Place) 1,507.000

0.000

203-00010  
 

82,885.001,507.000

0.00

1,507.000

CY  

55.00000

0035 Embankment Material (Complete In Place) 689.000

519.000

203-00060  
 

78,520.001,208.000

33,735.00

1,208.000

CY  

65.00000

0040 Blading 13.000

6.000

203-01500  
 

2,850.0019.000

900.00

50.000

HOUR

150.00000

0045 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

5.00000

0050 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0055 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

0.000

EACH

450.00000
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PCN: 23189-BID    ESTIMATE RUN 08/13/2021

PROJECT: STR109A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:32:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Reset End Section 0.000

10.000

210-00015  
 

10,000.0010.000

10,000.00

12.000

EACH

1,000.00000

0065 *Modify Guardrail 0.000

3,037.500

210-04030  
 

42,525.003,037.500

42,525.00

4,925.000

LF  

14.00000

0070 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.400

ACRE

19,000.00000

0075 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.400

ACRE

22,000.00000

0080 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.400

ACRE

16,000.00000

0085 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

74.000

LB  

7.00000

0090 Aggregate Base Course (Class 6) 753.000

0.000

304-06007  
 

52,710.00753.000

0.00

753.000

CY  

70.00000

0095 Aggregate Base Course (Shoulder Material) 1,010.000

2,784.000

304-08002  
 

242,816.003,794.000

178,176.00

5,557.000

CY  

64.00000

0100 Hot Mix Asphalt (Patching) (Asphalt) 15.060

0.000

403-00720  
 

3,915.6015.060

0.00

210.000

TON 

260.00000

0105 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 16,270.350

16,618.800

403-34721  
 

2,631,132.0032,889.150

1,329,504.00

48,413.000

TON 

80.00000

0110 Hot Mix Asphalt (Gr ST)(50)(PG 58-28) 32,004.950

0.000

403-36621  
 

2,816,435.6032,004.950

0.00

32,004.950

TON 

88.00000
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PCN: 23189-BID    ESTIMATE RUN 08/13/2021

PROJECT: STR109A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:32:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Emulsified Asphalt (Slow-Setting) 23,050.000

6,308.000

411-10255  
 

88,074.0029,358.000

18,924.00

40,000.000

GAL 

3.00000

0120 Geogrid Reinforcement 839.000

0.000

506-01020  
 

3,356.00839.000

0.00

839.000

SY  

4.00000

0125 *Guardrail Type 3 (6-3 Post Spacing) 0.000

100.000

606-00301  
 

3,000.00100.000

3,000.00

4,050.000

LF  

30.00000

0130 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

3,500.001.000

3,500.00

40.000

EACH

3,500.00000

0135 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

132.000

EACH

62.00000

0140 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

650.000

EACH

66.00000

0145 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

166.000

EACH

70.00000

0150 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

432.000

SF  

21.00000

0155 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

654.000

SF  

28.00000

0160 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

40.000

SF  

34.00000

0165 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

42.000

EACH

220.00000
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PCN: 23189-BID    ESTIMATE RUN 08/13/2021

PROJECT: STR109A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:32:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

89.000

EACH

450.00000

0175 *Rumble Strip (Special) 0.000

0.000

614-80386  
 

0.000.000

0.00

50.000

LF  

100.00000

0180 *Construction Surveying 0.600

0.250

625-00000  
 

15,300.000.850

4,500.00

1.000

L S 

18,000.00000

0185 *Mobilization 1.000

0.000

626-00000  
 

875,000.001.000

0.00

1.000

L S 

875,000.00000

0190 *Public Information Management (Tier IV) 43.000

19.000

626-01114  
 

3,410.0062.000

1,045.00

125.000

DAY 

55.00000

0195 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

0.000

GAL 

33.00000

0200 *Pavement Marking Paint (High Build) 2,440.000

891.000

627-00013  
 

109,923.003,331.000

29,403.00

7,761.000

GAL 

33.00000

0205 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

32.000

SF  

210.00000

0210 *Flagging 2,372.000

780.000

630-00000  
 

107,168.003,152.000

26,520.00

3,750.000

HOUR

34.00000

0215 *Traffic Control Inspection 46.000

12.000

630-00007  
 

13,340.0058.000

2,760.00

58.000

DAY 

230.00000

0220 *Traffic Control Management 43.000

19.000

630-00012  
 

93,000.0062.000

28,500.00

125.000

DAY 

1,500.00000
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PCN: 23189-BID    ESTIMATE RUN 08/13/2021

PROJECT: STR109A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:32:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flashing Beacon (Solar) 2.500

2.000

630-80002  
 

9,000.004.500

4,000.00

5.000

EACH

2,000.00000

0230 *Construction Traffic Sign (Panel Size A) 1.500

1.200

630-80341  
 

97.202.700

43.20

22.000

EACH

36.00000

0235 *Construction Traffic Sign (Panel Size B) 22.500

18.000

630-80342  
 

1,903.5040.500

846.00

76.000

EACH

47.00000

0240 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

96.000

SF  

22.00000

0245 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

34,200.001.800

15,200.00

2.000

EACH

19,000.00000

0250 *Drum Channelizing Device 15.000

12.000

630-80360  
 

972.0027.000

432.00

30.000

EACH

36.00000

0255 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

150.000

EACH

47.00000

0260 *Traffic Cone 65.000

52.000

630-80380  
 

351.00117.000

156.00

130.000

EACH

3.00000

0265 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0270 *Mobile Attenuator 0.100

0.080

630-85020  
 

5,940.000.180

2,640.00

1.000

EACH

33,000.00000

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 23189-BID    ESTIMATE RUN 08/13/2021

PROJECT: STR109A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:32:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Fuel Cost Adjustment 74,665.550

30,794.420

700-70016  
 

105,459.97105,459.970

30,794.42

150,000.000

F A 

1.00000

0285 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0290 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0295 F/A On-The-Job Trainee 1,105.500

0.000

700-70023  
 

1,105.501,105.500

0.00

1,920.000

F A 

1.00000

0300 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0305 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0335 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

20.000

HOUR

150.00000

0340 HMA (Gr SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

0.000

TON 

80.00000

CAT 7,540,053.371,773,597.6210,068,818.61CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 Field Office (Class 2) 0.600

0.200

620-00002  
 

20,800.000.800

5,200.00

1.000

EACH

26,000.00000
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PCN: 23189-BID    ESTIMATE RUN 08/13/2021

PROJECT: STR109A-020                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:32:59

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Field Laboratory (Class 2) 0.600

0.200

620-00012  
 

18,400.000.800

4,600.00

1.000

EACH

23,000.00000

0325 Field Laboratory (State Furnished) 0.600

0.200

620-00015  
 

4,800.000.800

1,200.00

1.000

EACH

6,000.00000

0330 Sanitary Facility 0.600

0.200

620-00020  
 

5,105.600.800

1,276.40

1.000

EACH

6,382.00000

CAT 49,105.6012,276.4061,382.00CURRENT AMT0400 $ $ $

$ 7,589,158.971,785,874.02$10,130,200.61$CURRENT AMTPROJECT TOTAL


